

**SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS  
EXECUTIVE SUMMARY**

---

**SUBJECT:** Change Order #1 with A+ Environmental Restoration, LLC and Sumter County Board of County Commissioners (BOCC), (Staff Recommends Approval).

---

**REQUESTED ACTION:** **Staff Recommends Approval**

**Meeting Type:** Regular Meeting                      **DATE OF MEETING:** 1/26/2021

**CONTRACT:**     N/A    Vendor/Entity: A+ Environmental Restoration, LLC

Effective Date: 1/26/2021    Termination Date: 7/13/2022

Managing Division / Dept: **Engineering**

**BUDGET IMPACT:**    \$0.00

**FUNDING SOURCE:**                      General Fund

**Type:** Annual                      **EXPENDITURE ACCOUNT:** 001-131-538-3445

---

**HISTORY/FACTS/ISSUES:**

On 7/14/2020, the Board of County Commissioners (BOCC) entered into a contract with A+ Environmental Restoration, LLC. through ITB 023-0-2020/RS Sumter County Canal Cleaning Project. Attached for BOCC review and approval is change order (CO) #1. Through this CO, a portion of the scheduled herbicide spraying on canal D will be reduced by approximately +/- 5,686 linear feet (\$13,419.42) and replaced with approximately +/-718 linear feet \$13,419.42 of canal restoration sediment removal.

This zero dollar change order will restore the canal to its original cross-section by removing excessive sediment buildup within the canal. The removal of sediment will increase the canal's capacity and ensure an unimpeded discharge of stormwater runoff.

---

**Prepared by:**    **Steven Cohoon**    **Grammarly Check**