

INDIVIDUAL PROJECT ORDER NUMBER 5

Describing a specific agreement between Kimley-Horn and Associates, Inc. (the “Consultant” or “Kimley-Horn”), and Board of Sumter County Commissioners (the “Client” or the “County”) in accordance with the terms of the Master Agreement for Continuing Engineering Services dated September 22, 2020, which is incorporated herein by reference.

Identification of Project:

Project: C466 at Morse Boulevard – Extension of Eastbound Left-Turn Lane

Client: Sumter County Board of County Commissioners

Project Understanding:

Under a previous IPO, Kimley-Horn prepared construction plans for improvements at the intersection of C-466 and Morse Boulevard. Sumter County has awarded the bid for construction. Sumter County desires to amend the construction contract to include extension of the eastbound left-turn lane on C-466 at the median opening at the Santa Fe Professional Centre to be 335 feet in length.

Under this IPO, Kimley-Horn will assist Sumter County by providing defined professional assistance as noted in the below scope of services.

Specific Scope of Basic Services:

Task 1 – Construction Plans

- A. Kimley-Horn will obtain topographical survey for the area of the proposed turn lane lengthening through Clymer Farner Barley as a subconsultant.
- B. Michael Pape and Associates, as a subconsultant to Kimley-Horn, will prepare landscaping and irrigation modification plans and specifications for the improvements.
- C. Kimley-Horn will prepare civil engineering construction drawings depicting the proposed turn lane lengthening.
- D. Kimley-Horn will request information from utility owners listed on the Sunshine State One-Call and coordinate potential impacts due to the construction activities.
- E. Kimley-Horn will prepare a summary of quantities for the County to coordinate a change order with the Contractor for the C-466 at Morse Boulevard project.
- F. Kimley-Horn will coordinate with the County during the preparation of the construction plans.
- G. Kimley-Horn will provide a draft plan set to the County for review.
- H. Kimley-Horn will provide signed and sealed issue for construction drawings for the Project.

Schedule:

Kimley-Horn will provide the above scope of services to meet a mutually agreeable schedule.

Additional Services if required:

Any services not specifically identified within this IPO are not included. Should additional services be

needed, Kimley-Horn will prepare a separate IPO for processing.

Method of Compensation:

Services under this IPO will be provided for a lump sum fee of \$11,560 in accordance with the attached Table A.

Services provided under this will be invoiced monthly. All invoices will include a description of services provided.

Attachments: Table A

ACCEPTED:

BOARD OF SUMTER COUNTY COMMISSIONERS

KIMLEY-HORN AND ASSOCIATES, INC.

BY: _____

BY:  _____
Amber L. Gartner, P.E.

TITLE: _____

TITLE: Assistant Secretary _____

DATE: _____

DATE: March 1, 2021 _____



**TABLE A
FEE ESTIMATE FOR PROFESSIONAL SERVICES**

PROJECT: C466 at Morse Blvd Turn Lane Extension	FILE NO.	IPO 5
CLIENT: BOARD OF SUMTER COUNTY COMMISSIONERS	DATE:	3/1/2021
KHA PM: AMBER L GARTNER, P.E.		
BASIS FOR ESTIMATE: APPROVED RATES PER RFQ 030-0-2020/RS		

TASK NO.	DESCRIPTION	DIRECT LABOR (MAN-HOURS)							LABOR TOTAL
		Sr. Engineer Project Manager	Engineering Intern	Senior Designer	CAD Draftsperson	Support Staff	LABOR HOURS	SUB (\$)	
		\$ 195.00	\$ 105.00	\$ 130.00	\$ 85.00	\$ 70.00	--	--	
1A	Survey	1.0				0.5	1.5	\$ 2,450	\$ 2,680
1B	Landscaping and Irrigation Plans	1.0				0.5	1.5	\$ 1,950	\$ 2,180
1C-1H	Civil Drawings and Construction Plans	8.0	15.0	10.0	25.0	2.0	60.0		\$ 6,700
TOTALS		10.0	15.0	10.0	25.0	3.0	63.0		\$ 11,560.00