

**SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS  
EXECUTIVE SUMMARY**

---

**SUBJECT:** Approve Change Order #1 to ITB # 033-0-2022/EM with Ocala Fence LLC to courthouse security fencing project.

**REQUESTED ACTION:** Staff Recommends Approval

**Meeting Type:** Regular Meeting **DATE OF MEETING:** 1/24/2023

**CONTRACT:**  N/A Vendor/Entity: Ocala Fence, LLC  
Effective Date: 10/11/22 Termination Date: 03/28/2023  
Managing Division / Dept: **Facilities & Parks**

**BUDGET IMPACT:** \$8,423.59

**FUNDING SOURCE:** Court Improvement Fund  
**Type:** Capital **EXPENDITURE ACCOUNT:** 127-103-712-6300

**HISTORY/FACTS/ISSUES:**

---

On October 11, 2022, the Sumter County Board of County Commissioners (BOCC) entered in to an agreement identified as ITB # 033-0-2022/EM with Ocala Fence, LLC.

Sumter County is proposing changes to the plan. Due to safety concerns and the generator fuel tank replacement, add the following items:

- 2" x 4" Welded frame. 6" Panic tube welded for ADA Panic Bar 1/8" Perforated. Mesh Welded and trimmed Into the Gate. Powder Coated Dark Bronze \$6309.67
- 84" 4 Rail 8' Industrial Aluminum Panel 84" x 8' - 4 Rail Industrial Decorative Aluminum Panel 24" \$2,113.92

---

**Prepared by:** Michael F. Jara **ProWritingAid Check**