

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Amendment #1 of Sumter County C 466A Resurfacing Project from Buena Vista Boulevard to Lake County with Superior Asphalt, Inc. (Staff Recommends Approval).

REQUESTED ACTION: Staff Recommends Approval

Meeting Type: Regular Meeting **DATE OF MEETING:** 3/28/2022

CONTRACT: N/A Vendor/Entity: Superior Asphalt, Inc
Effective Date: 2/28/2023 Termination Date: 60 Days from Notice to Proceed
Managing Division / Dept: **Operations**

BUDGET IMPACT: N/A

FUNDING SOURCE: Secondary Trust Fund
EXPENDITURE ACCOUNT: 106-340-541-6399

HISTORY/FACTS/ISSUES:

On February 28, 2023, the BOCC approved an agreement with Superior Asphalt, Inc. through ITB 007-0-2023/EM for Sumter County C 466A Resurfacing Project from Buena Vista Boulevard to Lake County.

The original agreement will be amended to update the terms of the 3rd paragraph to read: The term of this Agreement shall commence on February 28, 2023 and continue in full force for 60 days from the date established in the Notice to Proceed from start of construction to final completion, unless otherwise terminated as provided in paragraph four (4) of this Agreement. The term of this Agreement does not relieve the Vendor of any future responsibility as described in paragraph six (6) of this Agreement.

All terms and conditions of the original contract shall remain in effect

Attached for BOCC review and approval is Amendment #1.

Prepared by: Emily Morrison **ProWritingAid Check**