



**AMENDMENT NUMBER 1 TO AGREEMENT
DATED AUGUST 9, 2022
BETWEEN KIMLEY-HORN AND ASSOCIATES, INC.
AND SUMTER COUNTY**

The following Scope of Services is an Amendment to the August 9, 2022 Consulting Engineering Agreement between Kimley-Horn and Associates, Inc. (the "ENGINEER" or "KIMLEY-HORN") and the Board of County Commissioners (BOCC) of Sumter County, Florida (the "BOARD") related to the Design and Permitting for CR 525E Ultimate 4-Lane Improvements (the "PROJECT"). All terms and conditions of that Agreement remain in full force and effect except as modified herein.

Kimley-Horn has entered into the Agreement with the BOARD for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that the Agreement is amended to include Additional Services to be performed by KIMLEY-HORN and provisions for additional compensation by the BOARD to KIMLEY-HORN, all as set forth in Exhibit A hereto. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.

ACCEPTED:

BOARD OF COUNTY COMMISSIONERS
OF SUMTER COUNTY, FLORIDA

KIMLEY-HORN AND ASSOCIATES, INC.

BY: _____

BY: 
Amber L. Gartner, P.E.

TITLE: _____

TITLE: Assistant Secretary

DATE: _____

DATE: August 2, 2023

Project Understanding

KIMLEY-HORN was retained by the BOARD (through RFQ 016-0-2022RS) to develop construction plans and permit applications for the CR 525E Ultimate 4-Lane Improvements. The Agreement included construction phase services for the Project. The Project is currently under construction and it has been determined that two of the construction phase tasks require additional effort than initially anticipated.

Consultant shall perform the following Additional Services:

Scope of Services

Task 9 – Engineer of Record (EOR) Services

Task 9 of the Agreement included several EOR services tasks. The following two tasks require additional fee for KIMLEY-HORN to provide the requested support to the BOARD:

- C. *Request For Information (RFI)* – review, coordinate, and address contractor RFIs
- D. *Plan Revisions* – prepare and release plan revisions as necessary

These tasks will be performed on an hourly (as requested) and not to exceed basis.

Additional Services If Required

Services requested that are not specifically included herein will be provided under a new and separate Amendment or can be performed on an hourly basis upon written authorization.

Fee and Billing

KIMLEY-HORN will complete the above scope of services for the additional fees listed below, inclusive of expenses. The existing Agreement dated August 9, 2022 is modified as follows:

Task	Original Agreement Fee	Amendment 1 Fee Addition	New Total Fee
Task 9A – Pre-Construction Meeting	\$1,760	+ \$0	\$1,760
Task 9B – Shop Drawings	\$3,145	+ \$0	\$3,145
Task 9C – Request for Information (RFI)	\$12,050	+ \$20,000	\$32,050
Task 9D – Plan Revisions	\$4,395	+ \$20,000	\$24,395
Task 9E – Subst. Completion Walk-Through	\$3,220	+ \$0	\$3,220
Task 9F – Permit Closeouts	\$5,850	+ \$0	\$5,850
Task 9G – Permitting Fee Expense Budget	\$5,000	+ \$0	\$5,000
Note: All fees detailed in this table will be performed based on an hourly (as requested) and not to exceed basis per the rate schedule outlined in the Agreement.			