Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOGD, FL 34785
(352) 748-1949

Change Request I

To: DOUG CONWAY Numbenr: 3
Sumter County Board of Comm Date: 4/14/11
910 N Main St Room 201 Job: 11-04 Wildwood Fire Station
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Additional work proposed in Apparatus bay

We are pleased lo offer the following specifications and pricing to make the follewing changes:

Includes the following activities:

1. Demo Insulation and miscellaneous steel

2. Power wash building interior - Columns, Beams, Wall/Roof Panels where insulation has been removed
3. Cautk roof perlins on both sides to protect insulation

4. Paint interior siructure - Columns, Beams, Perlins, Roof Paneis

5. Remove and Replace twe Wall Panels - rusted out alone the hottom of the panel

6. Instail Liner Panels in Apparatus Bay

The total amount to provide this WOIK IS ..o e et
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any guestions, please cortact me at (352)748-1949,

$17,972.29

Submitted by:  Shelton Crow Approved by:
Emmeit Sapp Builders, Inc. Date:

Cc
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 3 Price Breakdown

Continuation Sheet

Description: Additional work proposed in Apparatus bay

Description Labor Material Equipment Subcontract Cther Price
Remove Apparatur Bay reofiwall $1,800.00 $1,800.00
insulaticn
Remove miscellaneous steel from $350.00 $350.00
building structure
Remove & Replace two wall panels $375.00 $375.00
Instali Liner Panels up to first Purlin in $3,917.00 $3,917.00
Apparaius Bay
Install new wali panels and trim around $3,880.00 $3.880.00
openlings on north wall
Pressure Wash Building Interior - $625.00 $625.00
Columns, Beams, Purlins, Rooffivall
Panels where nsulaticn has been
removed
Install backer rod and caulk both sides $1,250.00 $1,250.00
of roof purling to seal roof insulation
Paint the building structure and $4,375.00 $4,375.00
Apparatus Bay roof and wall panels
Supervision - 6 Hrs @ $40 per $240.00 $240.00
Project Management - 3 Hrs @45 $135.00 $135.00
Subtotal: $16,947.00
Profit $16,947.00 5.00% $847.35
Bond $17,784.35 1.00% $177.94
Total: $17,972,29
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1323 N, Jefferson Street * P.O. Box 2115 Dublin, Ga. 31021-31040
Phone # 478-275-4000 " Fau 8 478-272-1440

WORK FOR Shelton Crow

COMPANY: Emmett Sapp Builders, Inc.

JOB: Renovations Wildwoaod Fire Station
DATE: April 14, 2011

We can supply material, labor, and equipment to perform the scope of
work described below,

1- Removal of Insulation in Roof and 2 Walls $1800.00
2- Remove (1) Roll-Up Door 5300.00
3- Remove (1) 30 x 70 Door $150.00
4~ Demo Back Wall S2100.00
5- Install 2 New Purlins & Clips S685.00
6- install New Panels on Back Wall $3880.00
7- Remove Misc Brackets & Pulleys S$350.00
8- Remove & Replace 2 Wall Paneals $375.00
9. install 7-6” Liner Panels on 3 Walls 53917.00

Price of Project: 513,557.00

Thank you for the opportunity to quote this project, If vou have any questions,
Please call (478) 275-4300.

Respectiully submitted,

CHRIS HOWELL




joB INvOICE

Moetn Lake ?mm:'t'm_\g T

DATE ORDERFD ?wxﬁ%z gﬁ # /
SOLD TO: ZAMET S;"'P‘? %f&{c’és fﬁ“‘" PHONE NO. CUSTOMER CRDER #
ADDRESS JOB LOCATION W Ja/dﬂp Foe St L

JOBPHONE STARTING DATE
ATTENTIOM TERMS

[ |TRessued Cleans

wz5 éga

Arparazus Ty
{
i Trsnll Budee oo ;
Ao Canll Teans + trzling (250 ‘e

L | CReer Feeoiep Tenens

and el Parels

4375 o0

TOTAL MISCELLANEOUS

428D (60

TOTAL MATERIALS TOTAL LABOR

WORK ORDERED TOTAL LABOR

OATE ORDERED TOTAL MATERIALS

DATE COMPLETED TOTAL MISCELLANEOUS

CUSTOMER SUBTOTAL

APPROVAL SIGNATURE - v
TAX :

AUTHORIZED SIGNATURE GRAND TOTAL

A-P2B17-3317 { T-3B86




